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ESTIMATE RUN 12/17/2014

ESTIMATE SUMMARY 14:41:15

CONTID: C19476         ESTIMATE NO: 0003 PROG 2005

PCN: 19476-BID    COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

R5 FY 14 PRIORITY CULVERTS REG PERCENT TIME:

PROJECT NO: BRR500-146                    

R5 FY 14 PRIORITY CULVERTS REG

NAME OF ROAD:  

PROJECT COUNTIES: ARCHULETA

CONTRACTOR:

MOUNTAIN VALLEY CONTRACTING, Inc PAY PERIOD ENDING 11/28/2014 DATE TIME STARTED 09/10/2014

2481 COMMERCE BLVD DATE LET 05/22/2014 DATE WORK BEGAN 09/10/2014

 DATE AWARDED 06/04/2014 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 06/27/2014 DATE ACCEPTED

GRAND JUNCTION CO 81505     970-245-1990 DATE NOTICE TO PROCEED 09/10/2014

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,011,839.50 PARTICIPATING $ $ 28,680.00

AWARD PROJECT AMT: 989,851.00 NON-PARTICIPATING 84,468.25

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -3,394.44

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

32.26

FIXED COMPLETION DATE

FIXED COMPLETION DATE

37.86%

628,723.75

113,148.25

113,148.25

109,753.81

$

$

$

$

29,340.00

353,775.75

383,115.75

14,998.25

398,114.00

-10,800.47

0.00

387,313.53

0.00

AMOUNT DUE 387,313.53 109,753.81

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 109,753.81

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

RIO GRANDE

  

80.0 TIME ALLOW: 5/15/2015 ??:??:??

ORIG TIME ALLOW: 5/15/2015 ??:??:??
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PCN: 19476-BID    ESTIMATE RUN 12/17/2014

PROJECT: BRR500-146                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:41:15

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0005 Clearing and Grubbing 0.200

0.300

201-00000  
 

19,837.500.500

11,902.50

1.000

L S 

39,675.00000

0010 Removal of Tree 36.000

0.000

202-00010  
 

54,000.0036.000

0.00

36.000

EACH

1,500.00000

0015 Removal of Pipe 22.000

2.000

202-00035  
 

1,440.0024.000

120.00

52.000

LF  

60.00000

0020 Embankment Material (Complete In Place) 0.000

0.000

203-00060  
 

0.000.000

0.00

36.000

CY  

150.00000

0025 Rock Excavation 0.000

0.000

203-00400  
 

0.000.000

0.00

70.000

CY  

175.00000

0030 Hydraulic Excavator 0.000

0.000

203-01565  
 

0.000.000

0.00

25.000

HOUR

235.00000

0035 Truck (Dump) 0.000

0.000

203-01582  
 

0.000.000

0.00

40.000

HOUR

105.00000

0040 Combination Loader 0.000

0.000

203-01594  
 

0.000.000

0.00

40.000

HOUR

120.00000

0045 Potholing 0.000

12.000

203-01597  
 

4,080.0012.000

4,080.00

35.000

HOUR

340.00000

0050 Laborer 0.000

25.000

203-02330  
 

1,012.5025.000

1,012.50

100.000

HOUR

40.50000

0055 Structure Excavation 27.000

66.000

206-00000  
 

4,185.0093.000

2,970.00

275.000

CY  

45.00000
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PCN: 19476-BID    ESTIMATE RUN 12/17/2014

PROJECT: BRR500-146                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:41:15

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0060 Structure Backfill (Class 1) 0.000

68.000

206-00100  
 

4,080.0068.000

4,080.00

322.000

CY  

60.00000

0065 Shoring (Area 1) 0.000

0.000

206-01781  
 

0.000.000

0.00

1.000

L S 

15,000.00000

0070 Shoring (Area 2) 1.000

0.000

206-01782  
 

15,000.001.000

0.00

1.000

L S 

15,000.00000

0075 Shoring (Area 3) 0.000

1.000

206-01783  
 

15,000.001.000

15,000.00

1.000

L S 

15,000.00000

0080 Shoring (Area 4) 0.000

0.000

206-01784  
 

0.000.000

0.00

1.000

L S 

15,000.00000

0085 Shoring (Area 5) 0.000

0.000

206-01785  
 

0.000.000

0.00

1.000

L S 

15,000.00000

0090 Topsoil 0.000

10.000

207-00205  
 

350.0010.000

350.00

27.000

CY  

35.00000

0095 Stockpile Topsoil 10.000

5.000

207-00210  
 

525.0015.000

175.00

31.000

CY  

35.00000

0100 Erosion Log (12 Inch) 120.000

0.000

208-00002  
 

540.00120.000

0.00

520.000

LF  

4.50000

0105 Silt Fence 60.000

0.000

208-00020  
 

180.0060.000

0.00

940.000

LF  

3.00000

0110 Concrete Washout Structure 1.000

1.000

208-00045  
 

5,000.002.000

2,500.00

5.000

EACH

2,500.00000
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PCN: 19476-BID    ESTIMATE RUN 12/17/2014

PROJECT: BRR500-146                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:41:15

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0115 Vehicle Tracking Pad 1.000

0.800

208-00070  
 

7,560.001.800

3,360.00

4.000

EACH

4,200.00000

0120 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

80.000

HOUR

150.00000

0125 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

40.000

HOUR

240.00000

0130 Erosion Control Supervisor 24.000

0.000

208-00206  
 

8,160.0024.000

0.00

95.000

DAY 

340.00000

0135 Water Control 0.200

0.200

208-00400  
 

8,180.000.400

4,090.00

1.000

L S 

20,450.00000

0140 Reset Fence 0.000

50.000

210-01000  
 

700.0050.000

700.00

371.000

LF  

14.00000

0145 Seeding (Native) 0.000

0.000

212-00005  
 

0.000.000

0.00

0.800

LB  

1,005.00000

0150 Seeding (Wetlands) 0.000

0.000

212-00028  
 

0.000.000

0.00

0.500

ACRE

1,325.00000

0155 Soil Conditioning 0.000

0.110

212-00032  
 

97.350.110

97.35

0.800

ACRE

885.00000

0160 Mulching (Weed Free Straw) 0.000

0.110

213-00004  
 

184.800.110

184.80

1.300

ACRE

1,680.00000

0165 Mulch Tackifier 0.000

52.000

213-00061  
 

249.6052.000

249.60

260.000

LB  

4.80000
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PCN: 19476-BID    ESTIMATE RUN 12/17/2014

PROJECT: BRR500-146                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:41:15

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0170 Brush Layer Cutting 0.000

0.000

214-01010  
 

0.000.000

0.00

50.000

EACH

4.00000

0175 Transplant Shrub 0.000

0.000

215-00000  
 

0.000.000

0.00

10.000

EACH

385.00000

0180 Transplant Sod 0.000

0.000

215-00700  
 

0.000.000

0.00

192.000

SY  

25.50000

0185 Soil Retention Blanket (Biodegradable Straw/Coconut) 0.000

0.000

216-00042  
 

0.000.000

0.00

136.000

SY  

6.00000

0190 Geotextile (Drainage) (Class 2) 0.000

0.000

420-00113  
 

0.000.000

0.00

6.000

SY  

160.00000

0195 Soil Riprap (18 Inch) 0.000

0.000

506-00418  
 

0.000.000

0.00

15.000

CY  

250.00000

0200 *Concrete Class B 11.400

1.500

601-01000  
 

25,800.0012.900

3,000.00

45.000

CY  

2,000.00000

0205 Reinforcing Steel 780.000

56.000

602-00000  
 

1,254.00836.000

84.00

3,500.000

LB  

1.50000

0210 *Annular Space Grouting 3.500

0.000

603-00001  
 

1,225.003.500

0.00

30.000

CY  

350.00000

0215 *Culvert Lining (36 Inch) 203.000

0.000

603-00036  
 

89,320.00203.000

0.00

454.000

LF  

440.00000

0215 MATERIAL ALLOWANCE CULVERT LINING (36 INCH) (STOCKPILE) 61.000

0.000

5,221.1761.000

0.00LF  

85.59292
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PCN: 19476-BID    ESTIMATE RUN 12/17/2014

PROJECT: BRR500-146                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:41:15

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0220 *Culvert Lining (42 Inch) 0.000

0.000

603-00042  
 

0.000.000

0.00

87.000

LF  

470.00000

0220 MATERIAL ALLOWANCE CULVERT LINING (42 INCH) (STOCKPILE) 96.000

0.000

9,777.0896.000

0.00LF  

101.84459

0225 Culvert Lining (48 Inch) 0.000

0.000

603-00048  
 

0.000.000

0.00

4.000

LF  

1,380.00000

0230 Culvert Lining (48 Inch)(Special) 0.000

0.000

603-00049  
 

0.000.000

0.00

4.000

LF  

1,380.00000

0235 Fence (Plastic) 177.000

0.000

607-11525  
 

708.00177.000

0.00

780.000

LF  

4.00000

0240 *Construction Surveying 0.200

0.200

625-00000  
 

6,600.000.400

3,300.00

1.000

L S 

16,500.00000

0245 *Mobilization 0.600

0.000

626-00000  
 

23,100.000.600

0.00

1.000

L S 

38,500.00000

0250 Public Information Services 0.000

0.500

626-01000  
 

7,500.000.500

7,500.00

1.000

L S 

15,000.00000

0255 *Flagging 84.000

107.500

630-00000  
 

6,319.50191.500

3,547.50

800.000

HOUR

33.00000

0260 *Traffic Control Inspection 15.000

18.000

630-00007  
 

6,930.0033.000

3,780.00

33.000

DAY 

210.00000

0265 *Traffic Control Management 26.000

17.000

630-00012  
 

29,240.0043.000

11,560.00

95.000

DAY 

680.00000
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PCN: 19476-BID    ESTIMATE RUN 12/17/2014

PROJECT: BRR500-146                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:41:15

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0270 *Construction Traffic Sign (Panel Size A) 3.000

0.000

630-80341  
 

825.003.000

0.00

16.000

EACH

275.00000

0275 *Construction Traffic Sign (Panel Size B) 11.000

0.000

630-80342  
 

3,630.0011.000

0.00

52.000

EACH

330.00000

0280 *Portable Message Sign Panel 0.000

1.000

630-80355  
 

825.001.000

825.00

4.000

EACH

825.00000

0285 *Drum Channelizing Device 2.500

0.000

630-80360  
 

55.002.500

0.00

40.000

EACH

22.00000

0290 *Drum Channelizing Device (With Light) (Steady Burn) 0.000

0.000

630-80364  
 

0.000.000

0.00

16.000

EACH

22.00000

0295 *Traffic Cone 15.000

0.000

630-80380  
 

82.5015.000

0.00

40.000

EACH

5.50000

0300 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0305 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

500.000

F A 

1.00000

0310 F/A Adjust 0.000

0.000

700-70060  
 

0.000.000

0.00

0.000

F A 

1.00000

0315 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

20,000.000

F A 

1.00000

CAT 368,774.0084,468.25963,379.50CURRENT AMT0200 $ $ $
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PCN: 19476-BID    ESTIMATE RUN 12/17/2014

PROJECT: BRR500-146                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:41:15

CUMULATIVE
AMOUNT

CAT NO0400 0400 CE Bid Items 

0320 Field Office (Class 1) 0.000

0.600

620-00001  
 

28,680.000.600

28,680.00

1.000

EACH

47,800.00000

0325 Sanitary Facility 1.000

0.000

620-00020  
 

660.001.000

0.00

1.000

EACH

660.00000

CAT 29,340.0028,680.0048,460.00CURRENT AMT0400 $ $ $

$ 398,114.00113,148.25$1,011,839.50$CURRENT AMTPROJECT TOTAL


